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ESTIMATE RUN 09/29/2008

ESTIMATE SUMMARY 11:19:14

CONTID: C16278         ESTIMATE NO: 0004 PROG 2005

PCN: 16278-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 SOUTH FORK TO SHAW CREEK PERCENT TIME:

PROJECT NO: NH 1602-116                   

US 160 SOUTH FORK TO SHAW CREEK

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/29/2008 DATE TIME STARTED 03/13/2008

14802 W. 44th AVENUE DATE LET 02/14/2008 DATE WORK BEGAN 06/09/2008

 DATE AWARDED 02/27/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/13/2008 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 03/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,440,754.71 PARTICIPATING $ $ 404.18

AWARD PROJECT AMT: 5,376,287.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.67

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

98.54%

79,652.17

404.18

404.18

404.18

$

$

$

$

5,361,102.54

0.00

5,361,102.54

0.00

5,361,102.54

-80,644.32

0.00

5,280,458.22

0.00

AMOUNT DUE 5,280,458.22 404.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 404.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0



CONTID: C16278         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16278-BID    ESTIMATE RUN 09/29/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0004 11:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 15,510.000 15,510.000

SY  0.000 0.00

3.17000 15,510.000 49,166.70

202-00240  
 

0010 ROLLING 0.000 0.000

HOUR 0.000 0.00

98.57000 0.000 0.00

203-01140  
 

0015 BLADING 10.000 10.000

HOUR 0.000 0.00

125.27000 10.000 1,252.70

203-01500  
 

0020 BACKHOE 0.000 0.000

HOUR 0.000 0.00

136.38000 0.000 0.00

203-01510  
 

0025 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

174.88000 0.000 0.00

203-01594  
 

0030 *SWEEPING (WITH PICKUP BROOM) 11.500 11.500

HOUR 0.000 0.00

314.94000 11.500 3,621.81

203-01622  
 

0035 *EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

4.46000 0.000 0.00

208-00002  
 

0040 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.31000 0.000 0.00

208-00020  
 

0045 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,049.79000 0.000 0.00

208-00100  
 

0050 *EROSION CONTROL SUPERVISOR 155.000 19.000

HOUR 0.000 0.00

99.73000 19.000 1,894.87

208-00205  
 

0055 *SEEDING (NATIVE) 0.500 0.300

ACRE 0.000 0.00

1,574.68000 0.300 472.40

212-00006  
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PCN: 16278-BID    ESTIMATE RUN 09/29/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0004 11:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE STRAW) 0.500 0.300

ACRE 0.000 0.00

1,889.62000 0.300 566.89

213-00004  
 

0065 *MULCH TACKIFIER 100.000 100.000

LB  0.000 0.00

2.10000 100.000 210.00

213-00061  
 

0070 AGGREGATE BASE COURSE (SPECIAL) 3,615.050 3,615.050

TON 0.000 0.00

25.86000 3,615.050 93,485.19

304-09014  
 

0075 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

55.43000 0.000 0.00

403-00721  
 

0080 *FURNISH HOT MIX ASPHALT 2,900.990 2,900.980

TON 0.000 0.00

73.96000 2,900.980 214,556.48

403-09500  
 

0085 *HOT MIX ASPHALT (GRADING SX) (75) 36,929.000 36,922.880

TON 0.000 0.00

33.99000 36,922.880 1,255,008.69

403-34701  
 

0085 MATERIAL ALLOWANCE HOT MIX ASPHALT AGGREGATES 0.000

TON 0.000 0.00

9.50000 0.000 0.00

0090 *HEATING AND REMIXING TREATMENT  (SPECIAL) 172,537.000 172,537.000

SY  0.000 0.00

7.81000 172,537.000 1,347,513.97

405-00101  
 

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,611.810 2,611.810

TON 0.000 0.00

529.09000 2,611.810 1,381,882.55

411-03355  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 11,374.000 11,374.000

GAL 0.000 0.00

3.00000 11,374.000 34,122.00

411-10255  
 

0105 *ASPHALT REJUVENATING AGENT 0.000 0.000

GAL 0.000 0.00

3.15000 0.000 0.00

411-90010  
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PCN: 16278-BID    ESTIMATE RUN 09/29/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0004 11:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

407,270.91000 1.000 407,270.91

626-00000  
 

0115 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

7,700.00000 1.000 7,700.00

626-01000  
 

0120 *PAVEMENT MARKING PAINT 1,390.000 1,390.000

GAL 0.000 0.00

62.25000 1,390.000 86,527.50

627-00001  
 

0125 *EPOXY PAVEMENT MARKING 700.000 600.000

GAL 7.000 404.18

57.74000 607.000 35,048.18

627-00005  
 

0130 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

834.000 834.000

SF  0.000 0.00

12.60000 834.000 10,508.40

627-30324  
 

0135 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 194.000 194.000

SF  0.000 0.00

10.50000 194.000 2,037.00

627-30329  
 

0140 *FLAGGING 2,500.000 1,787.500

HOUR 0.000 0.00

22.05000 1,787.500 39,414.38

630-00000  
 

0145 *PILOT CAR OPERATION 317.500 317.500

HOUR 0.000 0.00

33.59000 317.500 10,664.83

630-00001  
 

0150 *TRAFFIC CONTROL INSPECTION 16.000 16.000

DAY 0.000 0.00

94.48000 16.000 1,511.68

630-00007  
 

0155 *TRAFFIC CONTROL MANAGEMENT 42.000 41.000

DAY 0.000 0.00

472.40000 41.000 19,368.40

630-00012  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 12.600

EACH 0.000 0.00

26.24000 12.600 330.62

630-80341  
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PCN: 16278-BID    ESTIMATE RUN 09/29/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0004 11:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 45.900

EACH 0.000 0.00

41.99000 45.900 1,927.34

630-80342  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.000 0.00

52.49000 3.600 188.96

630-80343  
 

0175 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

4,724.05000 1.800 8,503.29

630-80355  
 

0180 *DRUM CHANNELIZING DEVICE 20.000 10.800

EACH 0.000 0.00

10.50000 10.800 113.40

630-80360  
 

0185 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

630-80363  
 

0190 *TRAFFIC CONE 150.000 135.000

EACH 0.000 0.00

6.30000 135.000 850.50

630-80380  
 

0195 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,259.75000 0.000 0.00

630-80510  
 

0200 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0210 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -4,693.400 -4,693.400

F A 0.000 0.00

1.00000 -4,693.400 -4,693.40

700-70012  
 

0215 F/A FUEL COST ADJUSTMENT 206,585.460 206,585.460

F A 0.000 0.00

1.00000 206,585.460 206,585.46

700-70016  
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PCN: 16278-BID    ESTIMATE RUN 09/29/2008

PROJECT: NH 1602-116                   ESTIMATE NO: 0004 11:19:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ON-THE-JOB TRAINEE 386.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0225 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 1,716.000

F A 0.000 0.00

1.00000 1,716.000 1,716.00

700-70022  
 

0230 F/A QUALITY INCENTIVE PAYMENT 85,000.000 73,381.810

F A 0.000 0.00

1.00000 73,381.810 73,381.81

700-70025  
 

0235 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0260 ADDED ITEM (SQUARE YARD)/ GEOSYNTHETIC OPEN GRID 
INTERLAYER REINFORCEMENT SYSTEM

4,530.000 4,530.000

SY  0.000 0.00

8.10000 4,530.000 36,693.00

900-00022  
 

0265 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
LOADS

-200.000 -200.000

DOL 0.000 0.00

1.00000 -200.000 -200.00

900-00006  
 

CAT 0200 $404.18 5,329,202.51CURRENT AMT 5,408,854.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,400.00000 1.000 15,400.00

620-00002  
 

0250 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,200.00000 1.000 13,200.00

620-00012  
 

0255 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

620-00020  
 

CAT 0400 $0.00 31,900.00CURRENT AMT 31,900.00 $$

PROJECT TOTAL 404.18 $ 5,361,102.51CURRENT AMT 5,440,754.71 $$


